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Abstract. The growing interest of organizations in improving their software
processes has lead them to aim at achieving the high maturity, where
statistical process control (SPC) is demanded. Through SPC is possible to
know processes behavior, predict their performance in future projects and
monitor them in order to meet the stablished goals. One of the challenges to
perform SPC is the selection of measures suitable for it. Although the
literature suggests measures to be used in SPC, information is dispersed.
Aiming to provide a consolidated set of measures useful for SPC, as well as
the related processes and goals supported by the measures, we conducted a
mapping study. This paper presents the study and discusses the main findings.

1. Introduction
Software organizations have increased their interest in software process improvement
(SPI). There are several standards and maturity models that support SPI
implementation. Some of them, such as CMMI (Capability Maturity Model Integration)
[SEI 2010] and MR-MPS-SW (Reference Model for Brazilian Software Process
Improvement) [Softex 2016], propose a SPI implementation in levels. At the highest
levels (CMMI levels 4 and 5 and MR-MPS-SW levels B and A) SPC is required.
SPC was originally developed in the manufacturing area, aiming to support
improvement programs. It is used to determine if a process is under control, considering
the statistical point of view. In the context of software organizations, the use of SPC is
more recent and there are still some issues to be explored [Card et al. 2008].
Real cases of SPC implementation in software organizations have revealed many
problems that affect the successful implementation of SPC [Barcellos et al. 2013;
Takara et al. 2007]. The unsuitability of the defined measures and collected data is one
of the main problems, since it postpones SPC practices until proper measures are
identified and suitable data are collected [Barcellos et al. 2013; Kitchenham et al. 2007;
Takara et al. 2007]. In the literature there are several works presenting measures that
can be applied to SPC or reporting the use of measures in SPC initiatives. However,
information is spread, making the access difficult and sometimes inefficient.
Considering that, we investigated the literature aiming to identify a set of
measures that can be applied in SPC initiatives. In order to ensure study
comprehensibility and repetitivity, as well as to reduce the researchers influence on the
results, we adopted a systematic approach through a systematic mapping. According to
Kitchenham et al. (2007), a systematic mapping provides an overview of a research area
and helps identify gaps that can be addressed in future research. As a result of the study,
we obtained a consolidated set of measures, the processes related to them and the goals
that led to the use of those measures.

In this paper we present the study and its main results. It is organized as follows:
Section 2 talks briefly about SPC, Section 3 concerns the research protocol used in the
study, Section 4 presents the main obtained results, Section 5 regards discussions about
the results, and Section 6 addresses final considerations.

2. Statistical Process Control
Software Measurement (SM) is an essential process for organizations to achieve
maturity in software development. Shortly, SM consists on defining measures to
provide usefull information for decision making and goals monitoring, collecting data
for the identified measures and analyzing them to obtain necessary information
[ISO/IEC 2007].
Depending on the organization’s maturity level, SM is performed in different
ways. At initial levels, traditional measurement consists basically in collecting data
from projects and comparing them with their corresponding planned values. At high
maturity levels, besides traditional measurement, it is necessary to carry out SPC in
order to know the processes behavior, determine their performance in previous
executions, and predict their performance in current and future projects, verifying if
they are able to achieve the established goals. SPC uses a set of statistical techniques to
determine if a process is under control, considering the statistical point of view. A
process is under control if its behavior is stable, i.e., if its variations are within the
expected limits, calculated from historical data [Florac and Carleton 1999]. The
behavior of a process is described by data collected for performance measures defined
for this process [Barcellos et al. 2013].
A process under control is a stable process and, as such, has repeatable behavior.
So, it is possible to predict its performance in future executions and, thus, to prepare
achievable plans and to improve the process continuously. On the other hand, a process
that varies beyond the expected limits is an unstable process and the causes of these
variations (said special causes) must be investigated and addressed by improvement
actions, in order to stabilize the process. Once the processes are stable, their levels of
variation can be established and sustained, being possible to predict their results. Thus,
it is also possible to identify the processes that are capable of achieving the established
goals and the processes that are failing in meeting the goals. In this case, actions to
change the process in order to make it capable should be carried out. Stabilizing their
critical processes is a characteristic of high maturity organizations or organizations that
are looking forward to achieve the highest maturity levels [Florac and Carleton 1999].

3. Research Protocol
The systematic mapping was performed following the approach defined in [Kitchenham
and Charters 2007], which includes: planning, when the research protocol is defined;
conducting, when the protocol is executed and data are extracted, analyzed and
recorded; and reporting, when the results are recorded and made available to potential
interested parties. In this section we present the main parts of the research protocol.
The goal of the study is to identify measures that have been used in SPC
initiatives for software processes or suggested for it. For achieving the study goal, we
defined seven research questions (RQ):
RQ1. When and in which type of vehicle have the publications been published?

RQ2. What measures have been applied in SPC initiatives (or suggested for it)?
RQ3. What measurement goals have lead to the use/suggestion of the measures?
RQ4. What processes are the measures related to?
RQ5. Which are the measures categories?
RQ6. Have the measures been used in SPI initiatives?
RQ7. Have the measures been used/suggested in the context of SPI
standards/models? Which ones?
The search string was developed considering three groups of terms that were
joined with the operator AND. The first group includes terms related to SPC. The
second includes terms related to measures and the third includes terms related to
software. Within the groups, we used the OR operator to allow synonyms. The
following search string was used: ("statistical process control" OR "SPC" OR
"quantitative management") AND ("measurement" OR "measure" OR "metric" OR
―indicator‖) AND ("software"). For establishing this search string, we performed some
tests using different terms, logical connectors, and combinations among them. More
restrictive strings excluded some important publications identified during the informal
literature review that preceded the systematic mapping. These publications were used as
control publications, meaning that the search string should be able to retrieve them. We
decided to use a comprehensive string that provided better results in terms of number
and relevance of the selected publications, even thought it had selected many
publications that had to be eliminated in subsequent steps.
Seven digital libraries were used as sources of publications: IEEE Xplore
(ieeexplore.ieee.org), ACM Digital Library (dl.acm.org), Springer Link
(www.springerlink.com), Engineering Village (www.engineeringvillage.com), Web of
Science (webofscience.com), Science Direct (www.sciencedirect.com), and Scopus
(www.scopus.com).
Publications selection was performed in five steps: (S1) Preliminary selection
and cataloging, when the search string was applied in the search mechanisms of the
digital libraries (we limited the search scope to the Computer Science area). (S2)
Duplicates Removal, when publications indexed by more than one digital library were
identified and the duplications were removed. (S3) Selection of Relevant Publications –
First Filter, when the title, abstract and keywords of the selected publications were
analyzed considering the following inclusion (IC) and exclusion (EC) criteria: (IC1) the
publication addresses SPC in software processes and measures used in this context;
(EC1) the publication does not have an abstract; (EC2) the publication is published as
an abstract; and (EC3) the publication is a secondary study, a tertiary study, a summary
or an editorial. (S4) Selection of Relevant Publications – Second Filter, when the full
text of the publications selected in S3 was read with the purpose of identifying the ones
that provide useful information considering the following inclusion (IC) and exclusion
criteria (EC): (IC2) the publication presents measures suitable for SPC in software
process or presents applications of SPC in which measures used are cited; (EC4) the
publication is a copy or an older version of an already considered publication; (EC5) the
publication is not written in English; and (EC6) the publication full text is not available.
(S5) Snowballing, when, as suggested in [Kitchenham and Charters 2007], the
references of publications selected in the study were analyzed looking for the ones able

to present evidence to the study. Thus, in this step, references of the publications
selected in S4 were investigated by applying the first and second filters.

4. Results
The systematic mapping considered studies published until April 2016. As a result of
S1, 558 publications were obtained (79 from IEEE Xplore, 88 from Scopus, 69 from
ACM, 20 from Science Direct, 239 from Engineering Village, 40 from Web of Science
and 23 from Springer Link). After S2, 240 duplications were eliminated, achieving 318
publications. After S3, only 84 studies were selected (a reduction of approximately
73,58%). After S4, we achieved 39 studies. Applying snowballing (S5), 11 publications
were added, reaching a total of 50 publications. Following, for each research question,
we present a data synthesis of the main obtained results.
Publications vehicle and year (RQ1): Publications year range from 1989 to 2014, with
some gaps, as shown in Figure 1. Regarding publication vehicle, 26 publications (52%)
were published in scientific events and 24 (48%) in journals. Usually journals require
more mature works. The homogeneous distribution of the studies in scientific events
and journals can be understood as a sign that the topic has been explored, discussed and
matured.
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Figure 1 – Publications year.

Measures for SPC (RQ2), Supported Measurement Goals (RQ3) and Related Processes
(RQ4): in total, 108 measures were identified, 15 related processes and 49 supported
goals. To obtain these results, we followed this procedure: first, we extracted measures,
processes and goals from publications exactely how they were recorded (e.g., the
measure delivered error rate, which refers to the number of errors per thousand lines of
code delivered, is cited in [Card and Berg 1989]). Then, we adjusted the names aiming
to make the meaning as clear as possible (e.g., we named the cited mesure scaped error
rate). Finaly, we idenfied the findings with the same meaning and used the same name
to represent them (e.g., the cited measure and all others with the same meaning were
referred to as scaped defect density). Table 1 presents the set of identified measures, the
processes and goals related to them. Measures preceded by * were used in initiatives
involving standards/maturity models. Measures preceded by ° were used in initiatives
not involving standards/maturity models. In the table, when a measure is related to a
process/goal, it means that at least one publication cited that measure related to that
process/goal. Due to space limitation, Table 1 does not show the publications from
which data
were
extracted.
This
information
can
be
found in
https://www.dropbox.com/s/bwpq9ck7vn7hzyq/Mapping_Results.pdf?dl=0. Also due to
space restrition, in Table 1 measurement goals are referred by numbers, considering the
list of measurement goals provided bellow. When the measurement goal is 0, it means
that it was not possible to identify the goal in the publications that cite the measure.

Measurement goals: 1: Assess and monitor the maintenance process; 2:
Minimize rework; 3: Control variation in the coding and code review processes; 4:
Deliver a near defect-free system; 5: Evaluate defect-fixing efficiency; 6: Evaluate
testing efficiency; 7: Improve productivity; 8: Estimate and control defects, effort and
schedule of testing process; 9: Evaluate coding efficiency; 10: Evaluate design
efficiency; 11: Evaluate defect-detection effectiveness; 12: Improve defect detection;
13: Improve estimation and planning; 14: Improve product quality; 15: Improve
software reliability; 16: Improve software process effectiveness; 17: Increase customer
satisfaction; 18: Evaluate peer review effectiveness; 19: Evaluate process quality; 20:
Monitor process performance; 21: Monitor response time in order not to delay software
updates and changes; 22: Improve review process; 23: Reduce costs spent on
poorquality performance; 24: Reduce defects in the products; 25: Reduce operating
costs; 26: Reduce the amount of effort spent on poorquality performance; 27: Reduce
changing in requirements; 28: Reduce the number of escaped defects; 29: Monitor
projects cost and schedule; 30: Improve schedule performance; 31: Manage the
distribution of defect injection in different kind of activities; 32: Manage system-testing
and fixing activities; 33: Manage the effectiveness of defect removal activities; 34:
Reduce injected defect; 35: Understand fixing process performance; 36: Understand
review process performance; 37: Understand project management process performance;
38: Understand recruitment process performance; 39: Understand software processes
performance; 40: Understand test process performance; 41: Understand the effect of
reviews as verification activities in test; 42: Understand the effect of test design in test
development; 43: Understand the relationship between productivity and quality
assurance activities during test development; 44: Understand the testing process
performance; 45: Understand and predict product and development processes quality;
46: Verify changes in the test process; 47: Verify if the development meets the quality
goals; 48: Evaluate inspection effectiveness; 49: Win the market competition.
Table 1. Measures for SPC, process and goals related to them.
Measures
*Actual procurement time (start date for joining of new project member start date of recruitment process + 1)
*Procurement time variance
(actual procurement time - planned procurement time)
*Requirements change rate
(changed requirements /total requirements)
°maintenance time
°Amount of time spent responding to trouble reports
°Cost of poor quality
(cost of correcting internal failure + cost of correcting external failure)
°Cost of quality (cost of appraisal + cost of defect prevention + cost of
correcting internal failure + cost of correcting external failure)
*Defect Injection Distribution
(defects injected in requirements (or design, coding and testing) / all defects
removed in system testing * 100%)
*Defect Removal Effectiveness
(number of removed defects in requirements (or design, coding and testing)
/number of detected defects)

Processes

Goals

Recruitment

38

Requirements
Management

27

Maintenance

0
21

Coding

23

Coding, Design,
Requirements
Development,
Testing

32
33

Table 1. Measures for SPC, process and goals related to them (cont).
Meaures
*Cost performance index
(budget cost for work performed / actual cost for work performed)
*Schedule performance index
(budget cost for work performed/ budget cost for work scheduled)
°Cost Performance Index Acumulated
(budget cost for work scheduled/Total effort used by all actions)
*Task effort estimation accuracy (task estimated effort / task actual effort)
*Task effort variance (task estimated effort - task actual effort)
°Code estimation accuracy (actual code size/estimated code size)

Processes

29

37
Project
Management

°Cost estimation accuracy (actual cost / estimated cost)
°File estimation accuracy (actual number of files/estimated number of files)

*Duration estimation accuracy
(actual duration / estimated duration)

*Number of action items detected in peer review

49
7; 13;
14; 37;
49
7; 13;
14; 30;
37; 49

*Effort estimation accuracy
(estimated effort / actual effort)

*Early defect detection rate
(number of detected defects in reviews/number of all detected defects)
*Review Efficiency
(number of detected defects/ effort spent at the review)
°Action item closure date variance
(actual closure dates - planned closure dates)
*Review effort per action item
(total review effort/number of action items detected in peer review)
*Review effectiveness
(number of defects detected in peer reviews/total number of defects)
*Total review effort (test development peer review effort + test development
internal review effort)
*Non-conformance average review open duration
(sum of review open durations/number of non-coformances)
*Non-conformance detection efficiency
(number of non-conformances/detection effort)
*Non-conformance resolution efficiency
(number of solved non-conformances /resolution effort)
*Review open duration (closure date – opening date)
Review preparation rate
(size of the product to be reviewed/time spent to prepare the review)
Review rate ( size of the reviewed product/ time spent at review)
*Average time spent prepararing for review(sum of time spent by each
person at review preparation/ number of reviewers)
*Effective preparation speed
(product size/average time spent prepararing for review + average time
spent prepararing for rereview)
*Effective review speed
(product size/spent time at all reviews to the product)
*Preparation speed
(product size/average time spent prepararing for review)
*Review performance
(review effort/size of reviewed product)

Goals

18
24
0
18
41

22;
36
Review

22

3

39
41;
43

Table 1. Measures for SPC, process and goals related to them (cont).
Meaures
*Rework efficiency (number of fixed defects / defect fixing effort)
*Anomaly resolution effort ratio
(effort spent at anomaly resolution/ number of solved anomaly)
*Defect aging (resolution date - creation date + 1)
*Percentage of Fixing Effort
(effort spent at defect fixing activities/ total effort of project * 100%)
°Design inspection effetiveness (detected defects/scaped defects)
°Inspection productivity (number of detected defects/spent effort)
°Inspection effectiveness
(number of detected defects/number of escaped defects)
*Inspection performance (size of inspected product/inspection effort)
°Escaped defects
(number of detected defects - number of removed defects + number of injected
defects)
°Problem arrival rate (problems detected/product size)
°Defect removal rate
(number of removed defects/effort spent removing defects)
°Defects detection rate (number of detected defects/inspection)
Test effectiveness (number of detected defects by test / number of all defects)
*Test efficiency (detected defects/ detected defects + scaped defects)
*Defect-detecting effort
*Development effort
*Number of defects injected in coding
*Number of defects injected in design
*Number of defects injected in requirements
°Difference of mean time between failures
*Percentage of Detecting Effort in System Testing
(effort spent at defect detecting activities/ total effort of project * 100%)
*Test anomaly density (number of test anomalies found by verification and
validation/number of tests reviewed by verification and validation)
*Test verification and validation effectiveness (number of test anomalies found
by verification and validation/ number of test anomalies found by all sources)
*Ratio of test development internal review effort (test development internal
review effort/test development effort)
*Test development effort (test design effort + test procedure preparation effort)
*Test development internal review effort (test design internal review effort + test
procedure preparation internal review effort)
*Test development productivity (number of test cases/test development effort)
*Ratio of test design internal review effort
(test design internal review effort / test design effort)
*Test design effort
*Test design internal review effort
*Test design productivity (number of test cases / test design effort)
*Test anomaly density in development
(number of test anomalies found by verification and validation in
development/number of tests reviewed by verification and validation in
development)
*Unit test speed (size of the tested product/time spent at unit test)
*Unit test verification and validation effectiveness (number of unit test anomalies
found by verification and validation/number of unit test anomalies found by all
sources)

Processes

Fixing

Goals
5
35
32
0
0

Inspection

45
12;
45
0
0
6

8

15
32
40

Testing

42

39

Table 1. Measures for SPC, process and goals related to them (cont).
Measures
*Action item detection efficiency
(number of action items / test development peer review effort)
*Action item resolution efficiency
(number of action items / action items resolution effort)
*Action items density
(number of action items detected in peer review/ number of test cases)
*Action items resolution effort
*Ratio of test procedure development internal review effort
(test script development internal review effort / actual test script development
effort)
*Test development peer review effort
*Test procedure development productivity
(number of test cases/actual test script development effort)
*Escaped defect density
(defects detected after product release / product size)
*System test effectiveness
(number of detected defects by system test / number of all defects)
*System test effort estimation accuracy
(system test estimated effort / system test actual effort)
*System test speed
(size of the tested product/time spent at system test)
*System test verification and validation effectiveness
(number of system test anomalies found by verification and validation / number
of system test anomalies found by all sources)
*Test anomaly density in system test
(number of test anomalies found by verification and validation in system
test/number of tests reviewed by verification and validation in system test)
*Unit test effectiveness
(number of detected defects by unit test / number of all defects)
*Ratio of test procedure preparation internal review effort
(test procedure preparation internal review effort/test procedure preparation
effort)
*Test procedure preparation effort
*Test procedure preparation internal review effort
*Test procedure preparation productivity
(number of test cases/test procedure preparation effort)
°Completed Task Problem Density
(number of completed tasks/ number of defects of all completed tasks)
°Expected Task Problem Density
(number of tasks expected to be completed/ number of defects of all tasks)
*Rework percentage
(rework effort/total effort *100)
*Effective defect density
(detected defects in all reviews to the product /product size)
*Defect-fixing effort
*Inspection preparation rate
(size of the product to be inspected/time spent to prepare the inspection)
*Inspection rate
(inspected product size/ time spent at inspection)
*Review speed
(product size/spent time at review)

Processes

Goals

43

14; 28

Testing
44

39; 46

0

Software
Development

14
2; 39

Coding,
Review
Fixing,
Testing

3
8; 35

Inspection,
Review

12; 18;
45
11; 12;
16; 18;
45

Coding,
Review

3; 18

Table 1. Measures for SPC, process and goals related to them (cont.)
Measures
*Percentage of defects caused by faulty logic
(number of defects caused by faulty logic /total number of detected defects
*100)
*Percentage of defects found in operation
(number of defects found in operation/total number of detected defects *100)
*Percentage of high severity defects identified in production
(number of high severity defects identified in production /total number of
detected defects *100)
*Percentage of high severity defects identified in testing
(number of high severity defects identified in testing/total number of detected
defects *100)
*Percentage of rejected defects
(number of rejected defects/total number of detected defects *100)

Processes

Goals

Inspection,
Testing

7; 17;
25

*Percentage of effort saved for process automation

Project
Management,
Quality
Assurance, Risk
Management,
Testing

7

*Defect density
(number of detected defects/product size)

Review, Coding,
Inspection,
Maintenance,
Software
Development,
Testing

3; 4; 6;
8; 12;
14; 18;
19; 24;
39; 45;
47; 48;
49

*Defect injection rate (by phase)
(number of injected defects/number of removed detected defects)

*Number of defects

*Effort

*Productivity
(product size(or task duration)/effort)

Coding, Design,
Requirements
9; 10;
Development,
31; 34;
Testing,
45; 49
Inspection
Coding,
Inspection,
1; 7; 8;
Maintenance,
14; 16
Review, Testing
Customer release,
Software
8; 26
Development,
Testing
Maintenance,
1; 7; 8;
Software
16; 20;
Development,
39
Testing

Measures Category (RQ5): for identifying measures categories, we used the ones
suggested in PSM [McGarry et al. 2002], namely: Cost, Effort, Performance, Quality,
Size, and Time. From the 108 measures identified, 53 (49,07%) are realted to Quality,
27 (25,00%) to Effort, 15 (13,89%) to Performance, 8 (7,41%) to Time, and 5 (4,63%)
to Cost.
Measures Use in the context of Standards/Maturiry Models (RQ6 e RQ7): the majority
of the identified measures were applied in practice (105 measures, 97,22%) and most of
these (86 measures, 79,63%) was used in SPC initiatives carried out in the context of
standards/maturity models. All of these measures were used in the context of CMMI.

Among them, the following measures were also used in ISO 9001 [ISO 2015] initiatives
(corresponding to 10,18% of the identified measures): defect density, effort estimation
accuracy, duration estimation accuracy, percentage of effort saved for process
automation, review effectiveness, average time spent prepararing for review, effective
defect density, effective preparation speed, effective review speed, preparation speed
and review speed.

5. Discussion
This section provides some discussions about the results presented in the previous one.
Most of the identified measures are related to defects and, consequently, to
processes that deal with them (Testing, Review, Inspection). Measures related to defects
are often used in SPC for two main reasons: (i) processes addressing defects-related
measures are directly related to software quality and, thus, are critical to organizations
and natural candidates to be submmited to SPC, since critical processes are the ones
indicated to be statistically controlled [Tarhan and Demirors 2008; SEI 2010; Barcellos
et al. 2013]; (ii) these processes are performed many times along projects, favoring data
collection and geting the amount of data required to apply a measure in SPC. Defect
density was the most cited measure, being used in 33 publications (66%), such as
[Florence 2001; Jacob and Pillai 2003; Weller and Card 2008; Vijaya and Arumugam
2010; Tarhan and Demirors 2012; Alhassan and Jawawi 2014; Vashisht 2014]. In some
studies, this measure is used to quantify different types of defects (e.g., code defect
density and file defect density [Zhu et al. 2009]). Testing was the most cited process,
being object of SPC in 17 publications (34%) (e.g., [Jalote et al. 2000; Komuro 2006;
Tarhan and Demirors 2011a; Fernandez-Corrales et al. 2013]), and Inspection was the
second most cited, being submitted to SPC in 15 publications (30%) (e.g. [Hayes 1998;
Weller 2000; Narayana and Swamy 2003; Zhang and Sheth 2006; Vijaya and
Arumugam 2010]). The Project Management process was object of analysis in 8
publications ([Keeni 2000; Wang et al. 2006; Chang and Chu 2008; Tarhan and
Demirors 2008, 2011b, 2012; Zhu et al. 2009]). It is also a process prone to be
submitted to SPC, because it is usually a critical process to organizations (budget and
schedule are addressed by it) and data can be frequently collected. Other processes, such
as Risk Management and Customer Release were cited in only one publication.
Some publications refer to the Development Process as the process submitted to
SPC and related to the identified measures. Usually, the development process as a
whole (involving requirements, design and coding) is not indicated to be controlled by
using SPC, since it is too large and SPC is indicated to small processes [Tarhan and
Demirors 2008; Barcellos et al. 2013]. However, although publications cite
development process, measures are, in fact, related to pieces of the process and, thus,
can be suitable for SPC. For instance, the measures effort [Wang et al. 2006] and
productivity [Card 1994; Baldassarre et al. 2005; Wang and Li 2005; Boffoli 2006;
Wang, Qing et al. 2006; Chang and Chu 2008; Gou et al. 2009; Tarhan and Demirors
2012; Vashisht 2014] are obtained for each task, activity or phase, producing data
usefull to describe the process/subprocess performance. Considering that small
processes are more suitable for SPC, some measures are related to parts of processes.
For instance, the measures test procedure preparation effort and test procedure
preparation productivity [Tarhan and Demirors 2011a] are related to the Testing
process, but more specifically to the Testing Preparation subprocess.

Concerning measures categories, quality measures are almost half of the found
measures (49,07%). This is a consequence of the fact that most measures are related to
defects, which is directly related to quality aspects. Performance measures are the
second most cited, particularly the ones related to productivity, which describe
processes behaviour by means of the spent effort and the work done. There is no
measure related to size. Size measures are not indicated to be used in SPC because they
are not able to describe processes performance. They are often used to compose other
measures able to provide information about processes behavior or to evaluate effects of
corrective/improvement actions (for example, after using SPC to analyze the coding
process behavior and performing actions to improve this process, one could measure
product size to evaluate if the actions impacted in it).
As for measurement goals, some publications present explicitly the goals that
motivated SPC use and measures selection. Others, do not mention explicitly the
measurement goals, but it is possible to get them from the text. However, some
publications do not present the measurement goals and it is not possible to infer them
from the text. SPC should be performed to support monitoring goals [Florac and
Carleton 1999; SEI 2010; Barcellos et al. 2013]. In this sense, it is important to make
explicit which measurement goals are to be monitored and which measures are to be
used for that. Among the identified measurement goals, there are some very specific,
such as Understand the effect of reviews as verification activities in test [Tarhan and
Demirors 2011a]. In line with the most cited measures, most goals are related to quality
aspects (e.g., Reduce defects in the products [Bertolino et al. 2014; Narayana and
Swamy 2003; Selby 2009], Improve product quality [Mohapatra and Mohanty 2001;
Schneidewind 2011; Wang et al. 2006], Improve defect detection [Weller and Card
2008]). There are several measurement goals involving understanding process
performance (e.g., Understand fixing process performance [Tarhan and Demirors
2012], Undersand project management process performance [Tarhan and Demirors
2008, 2011b, 2012]). We noticed that in most of these cases SPC practices were starting
and, as a consequence, the first result expected from SPC was to get to know the
processes behavior so that it would be possible to improve it. Finally, we found some
goals that seem to be closer to business goals than measurement goals (e.g., Win the
market competition [Zhu et al. 2009]). However, since measurement goals can be
understood as goals that lead to measurement actions [Barcellos et al. 2013] and the
publication does not present more specific goals, we identified it as the measurement
goal related to the selected measures.
With respect to the measures use, most of measures (97,22%) were applied in
practical initiatives. Only the measures test effectiveness, review preparation rate and
review rate, cited in [Card 1994; Jalote et al. 2000], were not applied in a real situation
reported in the selected publications. We did not eliminate these measures because the
authors argue that they are suitable for SPC and we agree with them.
SPC can be applied in the context of SPI programs or in isolation. In other
words, an organization can apply SPC to some processes, aiming to understand and
improve their behavior in a particular context or to achieve a certain goal. On the other
hand, an organization can apply SPC in the context of models like CMMI, aiming at a
broader process improvement in a SPI program. 79,63% of the identified measures were
used in practical initiatives involving CMMI or ISO 9001. This shows that in the

context of software processes, SPC has been used in the context of SPI programs guided
by standards or maturity models, particularly CMMI.

6. Final Considerations
This paper presented the main results of a systematic mapping that investigated
measures suitable for SPC, the related process and goals supported by them. A total of
318 publications were analyzed and 108 measures were identified from 50 publications.
Before performing the systematic mapping, we investigated the literature
looking for secondary studies about measures suitable for SPC. We did not find any,
and, then, we decided to perform the study reported in this paper. Although there is no
systematic study investigating measures for SPC, there are some related works to ours.
Monteiro and Oliveira (2011), for example, present a catalog of measures to process
performance analysis. However, although they claim to have done a broad literature
review, they did not follow a systematic approach. Besides, measures categories,
measurement goals and information regarding the measures use were not investigated in
their study. Rocha, Santos and Barcellos (2012), in turn, suggest a set of measures
related to the MR-MPS-SW processes, including measures that can be applied to SPC.
However, the set of measures is not focused on SPC use. Also, the suggested measures
were not obtained from a literature investigation, are not related to measurement goals,
their categories are not analyzed and information regarding their use is not provided.
The main result of this study is the set of measures suitable for SPC, their
categories, related processes and measurement goals. As shown in Table 1, a measure
can be related to more than one measurement goal. It means that the measure was used
in different publications to support monitoring different goals. From Table 1 it would be
possible to infer that a certain measure could also to be used to support other identified
goals. However, it is important to point out that our goal in the study was to identify the
literature evidences about measures for SPC initiatives, thus, in this paper we have been
limited to present the literature findings. As an ongoing work, we have been analyzing
the study results aiming to get new information from them (for instance, which goals are
related to each other and how they relate, which processes (besides the ones identified
in the study) could be measured by the identified measures, which measures could be
used in a combined way to support measurement goals, and so on).
According to Kitchenham and Budgen (2011), a mapping study gives an idea of
shortcomings in existing evidence, which becomes a basis for future studies. The study
results showed us that SPC has been focused on defect-related measures and processes,
even there being many other processes that can be explored and improved by SPC
thecniques. Also, we noticed a lack of concern with correlate measures that are
necessary to support root causes investigation when analyzing a process behavior.
Besides, by reading the publications we noticed that although they present the used
measures, there is lack of approaches to select the appropriate measures considering a
certain context. We also noticed that, although measures are cited, their operational
definitions are not presented. Even basic information regarding the measures (e.g., how
often are data is collected) is not explicit in the publications. This can limit the measures
reuse, since the reader can missunderstood the measures. Finally, it is important to point
out that for using a measure in SPC, some criteria should be observed, such as its

operational definition and collected data [Barcellos et al. 2013]. Thus, when selecting
the measures to be used it is also necessary to assure that they meet the required criteria.
Having observed that, we have been developing a pattern-based approach to
support measures selection to SPC initiatives. We have been studying relations between
measures and patterns of measures use according to goals to be achieved. The set of
measures obtained in this study and a set of measures used by high maturity Brazilian
organizations will serve as a basis to form a set of measures suitable for SPC (with
operational definitions) that could be selected by considering patterns emerged from the
relations between measures, processes and goals.
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